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Waste Encapsulation and Storage Facility (WESF)
Project Managers Meeting Minutes
825 Jadwin/Room 540S/700 Area

Richland, Washington

January 28, 2016

1. The September 24, 2015 project manager meeting (PMM) minutes were submitted to the
Administrative Record (AR). There was no PMM held in October 2015. A PMM was
scheduled November 4, 2015, to be followed by a tour of WESF. The PMM did not occur,
but the tour did take place. The December 10, 2015 PMM minutes were approved by RL,
and will be provided to the Ecology representative for WESF, who was not present today, for
approval after today's meeting.

I. Operational Status
Dave Watson (CHPRC) provided the operational status for the WESF activities (see
handout). Mr. Watson reported that the shielded storage device was moved back into G Cell,
and there was some maintenance done on the device. The shielded storage device is being
hooked up to utilities such as instrument air and compressed air systems, and testing will be
done to ensure that it's operational.

Mr. Watson noted that a revised closure plan that was submitted to Ecology is in support of
the stabilization/ventilation upgrade project activities.

Mr. Watson stated that early construction activities are continuing after approval was
received from the Washington State Department of Health (WDOH). John Temple
(Ecology) inquired about meeting with RL/CHPRC to discuss the temporary authorization
(TA) request that was submitted. Stephanie Johansen (CHPRC) responded that an email was
received from Mandy Jones (Ecology) about setting up a meeting to discuss the TA.

III. Status of Previous Agreements and Commitments

A. There were no previous agreements or commitments to status.

IV. New Agreements and Commitments

A. There were no new agreements or commitments identified.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)

A. WESF Closure Plan
Rick Engelmann (CHPRC) stated that the closure plan was discussed under operational
status.

B. Hanford Facility RCRA Permit Rev. 9 Update
Ms. Johansen stated that Ecology met with RL, ORP and the contractors on Tuesday
(1/26/16) to discuss the deficiencies in the Part A, and the parties worked about
halfway through the list. Mr. Engelmann noted that it was not just the Part A for
WESF. Ms. Johansen responded that it was a general discussion regarding the Part
A's, and there was no discussion about a specific Part A.
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VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
A. There were no change requests identified.

VII. General Discussion

A. Ms. Johansen referred to a discussion during the December 10, 2015, PMM regarding
the capsule extended storage project, and that she had indicated RL/CHPRC would be
ready to start discussing the schedule in January 2016. Ms. Johansen stated that she
anticipated it would be at least March 2016 before RL/CHPRC are ready to discuss the
schedule for the permitting portions of the storage project.

VIII. Actions
A. There were no new actions generated today.

IX. Documents for Submittal to the Administrative Record
A. The December 10, 2015, PMM minutes were identified for submittal to the AR.

X. Next Project Managers Meeting

A. The next PMM was scheduled for February 25, 2016.
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DECEMBER 2015
WASTE ENCAPSULATION AND STORAGE FACILITY

J REPORT FOR THE JANUARY 28, 2016 PMM

FACILITY OPERATIONS and PREPARATIONS FOR STABILIZATION/
VENTILATION UPGRADE CONSTRUCTION:

* G-7 Shielded Storage Device (used for managing a failed cesium or strontium capsule)
has been moved into G Cell and is being hooked up to other systems in preparation for
testing.

" A periodic review and update of the Facility Dangerous Waste Training Plan has been
completed.

STABILIZATION / VENTILATION UPGRADE PROJECT ACTIVITIES

* Set up of temporary mobile trailers with utilities for construction work forces has been
completed and the work force has taken occupancy.

* Removed portions of a deactivated steam line to WESF to make room for construction
activities.

" Excavations for the new K3N ventilation skid and associated utility lines are in progress.
* Modifications and cleaning to the ventilation skid for use with Project W130 is in

progress. Modifications include adding a second fan and motor, replacement of an
electrical control panel and wiring, etc.

* The K3N heater used in heating the inlet air stream coming to the ventilation skid for
treatment, has been fabricated and tested, and has been received.

PERMITTING ACTIVITIES

" DOE-RL transmitted on to Ecology a revised RCRA Part A permit, a revised Hot Cell A
through Hot Cell F Dangerous Waste Management Unit Closure Plan, and Temporary
Authorization Request to Ecology.

* In response to a Notice of Construction Application (NOCA) that was submitted to
WDOH pursuant to WAC 246-247 for amending the facility air permit, WDOH
responded on December 8, 2015 with authorization to proceed with certain field activities
with specified controls until the license has been issued.
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Hanford, Washington
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9:00 A.M. to 9:30 A.M.

Agenda
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Unit Description of Action Status Date
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X. Next P oject Managers Meeting
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